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ISSUE 
 
The California Transportation Commission (Commission) allocated State funds totaling $280,000 
on July 18, 2002, under Resolution MFP-02-02, to the San Francisco Bay Area Rapid Transit 
District (BART) for the Design phase of the BART–SFO Extension Bicycle Path.  The attachment 
describes the delays that have resulted in the extension request. 
 
RECOMMENDATION 
 
The Department of Transportation recommends approval of this time extension request. 
 
BACKGROUND 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that funds allocated for project development or 
right of way components of local grant projects are available for expenditure only until the end of 
the second fiscal year after the year of allocation.  The Guidelines further stipulate that the 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months.   
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Project # 
 

Applicant 
County 
 
PPNO 
Project Description 
 
Reason for Project Delay 

Extension Amount 
By Component 
PA&ED 
PS&E 
R/W 
CON 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

1 
 

San Francisco Bay Area Rapid 
Transit District 
San Mateo County 
 
PPNO: 04-1035 
BART-SFO Extension Bicycle 
Path  

$0 
$280,000 
$0 
$0 
$280,000 

20 months  
 
2/28/2007 
 
Support 

  
The BART-SFO Extension Bicycle Path project was to be constructed in tandem with the BART-SFO 
Extension.  However, deferred STIP programming kept BART from receiving capital funding for the 
Bicycle Path project before the overall extension was completed in mid-2003.  Construction funds were 
originally programmed in FY 2002/03 but financial constraints required it to be pushed out to 2007/08.   
Since that time, Extension contractors and BART project staff have demobilized.   
 
BART has taken Design to a point where it would maintain shelf life, but any further work, such as the 
preparation of bid documents, would have to be re-done prior to an allocation for construction. 
 
The 20-month extension would allow BART to complete Design just prior to a construction allocation in 
FY 2007/08.   
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